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VA Reno Traffic Report- Final Status Report 

CONTRACT VA261-13-D-0451, Project 261-16-J-0572 

Jensen + Partners : Amy Scott McAuliffe, Casey Gordon 

GHD : Matt Kennedy  

VA Reno : Mike Rowley, Arlee Fisher, Braden Sedran 

VA Office of Real Property & Office of the General Councel : Kent Walker (Realty Specialist), Amanda Hendry, 

Peter Kraemer (Staff Attorney), Almaira Garcia (Realty Specialist) 

City of Reno : Charla Honey (City Engineer), Susan Roth (City Attorney), Claudia Hansen (City Planner),Travis 

Truhill (City Engineer) 

 
 Project: 
 

1. Kirman Avenue Improvements 
a. Team met with City of Reno planning, public works and fire department to review preliminary 

design of Kirman Avenue Improvements (March-April 2016).  
b. Team presented Kirman Avenue Improvements (design & renderings) to the public and 

Neighborhood Advisory Board (April-May 2016).  
c. Team met with City of Reno staff on 6/29/2016 to review and confirm that no traffic mitigation 

measures would be required at this time.   
d. GHD submitted the final Renovation & Modernization Traffic Study to VA 6/30/2016. 

 
2. Easement 

a. In June 2016, team began discussions with City of Reno about the proper mechanism to reduce 
Kirman Avenue to one lane. Initial discussions with the City focused on a license agreement, 
maintenance contract or deed of easement.  

i. Team met with City via teleconference on 6/28/2016 and discussed the option of 
granting the VA an easement for Kirman Avenue. 

ii. City sent draft Non-Exclusive Easement language for VA review on 7/1/2016. 
b. Odyssey Engineering developed Legal Description and Exhibit for the proposed easement 

boundary on 7/11/2016. 
c. Team engaged VA Office of Real Property & Office of General Counsel to review and approve 

easement language in July 2016. After conversations between the City of Reno and VA Office of 
Real Property from August-October, Susan Roth sent over the final approved language for the 
Easement on Kirman Ave on 11/2/2016. 

d. On 11/15/2016, City Engineer Charla Honey sent an email to Mike Rowley stating that she did 
not understand the proposed improvements to Kirman Avenue were not going to be initiated 
until after 2021. She did not support taking this easement forward to City Council until final civil 
design was complete. The City will need the final design prior to approving an easement for 
improvements in the right-of-way. 

e. On 12/2/2016, VA Reno decided to hold on pursuing the easement until after the Bldg. 1 Major 
project is completed in 2021. The VA anticipates significant design changes to the roadway after 
the project is built that would not be consistent with the proposed improvements identified in 
the Renovation & Modernization Traffic Report. To avoid conflicts with the language in the 
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Easement about significant scope changes, the VA is choosing to wait until the design is finalized 
to pursue the easement. 
 

3. Next Steps 
a. Following the construction of the Bldg. 1 Major project in 2021, VA will need to engage a civil 

engineer to finalize the design of the Kirman Avenue improvements, resubmit the proposed 
easement language to the City of Reno and complete the necessary title documents required by 
VA Real Property Services. 

i. Prior to signing the easement, Real Property Services requested an ALTA Survey and 
Title Report of the proposed Easement Area. 

 
 

  


